
Project Proposal

Proposal Number: 1426Proposal Title: Jackson draw habitat improvement

DWR Region: Northeastern Region Lead Agency: NRCS

PM Phone: 4356370041

Project Description: Build fenceline and pipe line and trough to spread wildlife and livestock utilization in the area.

Proposed Start Date: 7/1/2009

Project Location: Approximatly 22 miles North-East of Vernal

Shapefile Name: HPD 2010\GIS Shape Files - Proposals\NER\1426.shp

Potential Risks: None.   If the project does not happen the areas that have already been degraded will continue to produce poor summer forage.

UPCD Reg Team Coord Date:

Proposed 
NEPA Action:

Proposed 
Arch Action:

Project Type: Terrestrial Habitat

Seed Source:

Regional Priority: Within Focus Area

Description of 
Problem/Need:

In the past the area has been over grazed, resulting in a thick stand of sagebrush which has crowded out much of the herbaceous 
understory.   The fences and water developments will help to maintain the longevity of the brush removal and re-seeding which will 
take place in 2010.

Relevance to  
Strategic Plans:

The are is made up of Mountain shrub and Shrubsteppe.  These habitats are key habitats in the Utah Wildlife Action Plan (WAP).  
The Greater Sage grouse is a tier 2 speices in the Utah Wap.  This area is crucial brooding habitat for the sagegrouse.  The Mule 
Deer is a tier 3 species in the Utah WAP. This area is crucial summer fawning habitat for mule deer.  The area is also crucial summer 
habitat for elk.

Proposed Methods: The Pipeline will be dug with either a Trachoe or a backhoe and the pipe will be a black poly pipe.  The trough will be either a tire 
trough or a steel trough with a wildlife ramp installed.  Fence will be contracted out and will be wildlife friendly.

Monitoring 
Information:

methods include photo points and 2 line intercepts.

Vegetation Monitoring Wildlife Monitoring

LAND OWNERSHIP

Objectives: Increase usable forage production for use by wildlife and livestock use, through fences and water developments will help to maintain 
the longevity of the brush removal and re-seeding which will take place in 2010.   These changes should increase the value of the 
wildlife habit for summer range use.

County: Duchesne

SPECIES BENEFITING

Project Manager: Mark Chamberlain

Grazing 
Management:

The livestock will be grazed in a take half leave half method.  We will also employ a deferred rotation grazing strategy to allow plants in 
each pasture a chance to set seed at least once each 3 years.

Owner Acres

Private 0

Total 0

Elk Greater Sage-grouse Mule Deer Domestic Livestock
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Project Proposal

Project Map:

PROPOSED FUNDING

PROPOSED BUDGET

Item Description DWR Account  Partner Contrib. 

Materials and Supplies Fence line, pipe line trough $6,881.00 $0.00

Materials and Supplies Fence line, Pipe line, trough $0.00 $6,881.00

Materials and Supplies Fence line, Pipe line, trough $0.00 $13,763.00

$20,644.00$6,881.00Totals

Source
Amount 

Requested
Date 

Approved
Amount 

Approved

NRCS $13,763.00 $0.00

Private $6,881.00 $0.00

Unfunded Balance $6,881.00 $0.00

$0.00$27,525.00Totals
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